
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:45 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 478 Date: 18-Apr-2014 Friday

Approved Date:

Shift Hours: 08:00 am 08:00 pm Break: 04:00 Over Time:

Const Calendar Day: 683

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

PC and cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO Meeting 0900-1000. Track progress of FWS mechancial piping for CCO 339. Track ABF
repair of PS-6s at bikepath Hinge A. Track ABF gate post relocation at cross beam CB 18 per CCO
367/RFI 3623.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

This issues with the tower head unit with the humidistat not communicating with the unit have been
resolved. Per an email from Anna Lee, Bleyco, "as of 1:50 PM today Transdyn has "enabled" the SCADA
command, the dehumidifier is now in "auto" mode."

128 0-000-000.128

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Diary: Dispute

Booster Pump

Bill O'Sullivan informed me that the painters at the top of the tower were using the service water, but the
booster pump was not providing sufficient pressure. The pump works when on manual, but does not turn
on and off predicably when in automatic. The booster pump settings were later adjusted to pump water to
the tower head.

129 0-000-000.129

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

LEYLAND SAYLOR ASSO.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: LEYLAND SAYLOR ASSO.

OTH SALVADOR MERINOTester 0.00 8.00

Diary: Dispute

Bike Path Mechanical 001 0-MPI-ELS.339
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 478 Date: 18-Apr-2014 Friday

Expansion Loop

Sal Marino performed the welding QC on the FWS work on fabricating the carbon steel pipe spools to be
installed in the expansion loop under the bike path at PP 128.

001

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 2.00 2.00 12.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 2.00 2.00 12.00

Diary: Dispute

Bike Path Piping

The FWS crew, including welder Tim Esquivel and Josh Johnson, arrived at pier 7 at 2000 to begin their
shift. Tom Colombo informed me that due to the Gaint's game, they would not have a closure until 2330.
Between 2000 and 2330, they would be working in the yard assembling pipe.

The crew worked from 2330 until 0600 on 4/19/2014 moving material down to the SAS bike path traveler,
and assembling the expansion loop. (8 hours straight time, 2 hours at time and a half, and 2 hours double
time.)

The crew used a 200 volt welder, a 2.5 HP generator, three crew trucks, and small tools in the
preformance of this operation.

001 0-MPI-ELS.339

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ERIC SPARKSIronworker 1.50 0.00 0.00 1.50

GEN AARON KENTIronworker 1.50 0.00 0.00 1.50

JNM CHARLES CLAYBORNIronworker 1.50 0.00 0.00 1.50

Diary: Dispute

Bike Path Piping

The ABF crew, starting at 0500, began moving the PS-6s at the carbon steel diversion under the bike path
at the Hinge A expansion joint per the direction given in RFI 3625. Following that, they moved the three
sets of PS-6 supports that had been installed at the wrong elevation, finishing at 1030, then they
demobilzed back to Pier 7.

Total work was 6 hours, 1.5 of which was CCO 339 work.

The crew used a welding machine, a crew truck, and smal tools in performance of this operation.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

Mobilization and demobilization is covered under the CCO 339 work.

001 0-FWS-ELS.354
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 478 Date: 18-Apr-2014 Friday

In addition to the equipent in performance of the shift's operations, the crew used a rented light tower and
a towed port-a-potty.

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

LEYLAND SAYLOR ASSO.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: LEYLAND SAYLOR ASSO.

OTH SALVADOR MERINOTester 4.00 0.00 0.00 4.00

Diary: Dispute

6" DIP/cable rail post
interference

Sal Marino performed welding QC for the relocation of the cross beam gate post on top of the light pole
pedistal at CB-19.

001 0-PCR-EFA.367

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

6" DIP at PS-12 locations

At 1000, Bill O'Sullivan called to say that ABF welders had moved the cable rail post on top of the light
post pedistal at cross beam CB 18 along the WB bridge per the direction given in the response to RFI
3623.

At 1330, I inspected the work. The post had been removed and moved approximately 8" to the south.
The surface of the pedistal and the old location and the new had been gound smooth, but not primed and
painted. I noted that there was no welding QC markings.

I informed Bill O'Sullivan of this, and he said he would get Smith Emery to submit their logs.

001 0-PCR-EFA.367

6" DIP/cable rail post
interference

Two ABF welders spent the shift relocating the cross beam gate post on the light pole pedistal on the north
side of CB-19.

The crew used a welding machine and a crew truck in performance of this work.

001 0-PCR-EFA.367
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